Table 8

Outstanding Deliverables

Document(s) Original Due Date Resolution

Groundwater Pathway Assessment SAP 10/14/2005 Submit revised SAP that addresses EPA comments by
February 1, 2006. TZW Assessment process should be
included in Comprehensive ERA TM and HHRA vehicle

Step 2 Natural Attenuation Report 11/3/2005 Submit by February 1, 2006. Use as vehicle for refining

data gaps on both site-wide and Area of Potential Concern
basis. Address data gaps in Round 3 FSP.

Comprehensive ERA TM

Linked to PRE Approval

Revise per EPA direction on ERA. Resubmit along with
ERA FSP by May 1, 2006

Approach to Determining Background for
the Portland Harbor Superfund Site TM

11/3/2005

Submit by February 1, 2006. Use to develop background
and ambient conditions component of site-wide CSM FSP.

Process for Delineating Extent of
Contamination Upstream and Downstream
of the ISA

Linked to Round 2 Site
Summary Report

Include in Comprehensive Round 2 Site Characterization
Summary and Data Gaps Analysis Report.

COPC Selection Interim Deliverable

1/23/2005

Submit according to current schedule. Use as vehicle for
refining HHRA data gaps on both site-wide and Area of
Potential Concern basis.

Revised Interim Deliverable for HHRA -
EPC Calculation Approach and Exposure
Factor Summary

Linked to meeting to
resolve comments

EPA will provide direction on how to address EPA’s
previously submitted comments.

Round 2 Benthic Assessment Interpretation | 11/1/2005 Submit by February 1, 2006. Use as vehicle for identifying

Report additional bioassay sampling locations.

Literature Survey of Treatability Studies 9/9/2005 Submit by February 1, 2006. Use as vehicle for identifying
treatability study sampling locations.

Facility Siting Re-Screen Report TBD TBD

Revised Food Web Model Report 2/6/2006 Submit by February 6, 2006 (contingent on receipt of EPA
comments). Use as vehicle for finalizing food web model
data needs.

Round 2 Comprehensive Site Summary 5/1/2005 Submit by May 1, 2005. Include Round 3 FSP for

Report

completing characterization phase of Portland Harbor
RI/FS
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		Groundwater Pathway Assessment SAP

		10/14/2005

		Submit revised SAP that addresses EPA comments by February 1, 2006.  TZW Assessment process should be included in Comprehensive ERA TM and HHRA vehicle



		Step 2 Natural Attenuation Report

		11/3/2005

		Submit by February 1, 2006.  Use as vehicle for refining data gaps on both site-wide and Area of Potential Concern basis.  Address data gaps in Round 3 FSP.



		Comprehensive ERA TM

		Linked to PRE Approval

		Revise per EPA direction on ERA.  Resubmit along with ERA FSP by May 1, 2006



		Approach to Determining Background for the Portland Harbor Superfund Site TM

		11/3/2005

		Submit by February 1, 2006.  Use to develop background and ambient conditions component of site-wide CSM FSP.



		Process for Delineating Extent of Contamination Upstream and Downstream of the ISA

		Linked to Round 2 Site Summary Report

		Include in Comprehensive Round 2 Site Characterization Summary and Data Gaps Analysis Report.  



		COPC Selection Interim Deliverable

		1/23/2005

		Submit according to current schedule.  Use as vehicle for refining HHRA data gaps on both site-wide and Area of Potential Concern basis.



		Revised Interim Deliverable for HHRA – EPC Calculation Approach and Exposure Factor Summary

		Linked to meeting to resolve comments

		EPA will provide direction on how to address EPA’s previously submitted comments.



		Round 2 Benthic Assessment Interpretation Report

		11/1/2005

		Submit by February 1, 2006. Use as vehicle for identifying additional bioassay sampling locations.



		Literature Survey of Treatability Studies

		9/9/2005

		Submit by February 1, 2006. Use as vehicle for identifying treatability study sampling locations.



		Facility Siting Re-Screen Report

		TBD

		TBD



		Revised Food Web Model Report

		2/6/2006 

		Submit by February 6, 2006 (contingent on receipt of EPA comments).  Use as vehicle for finalizing food web model data needs. 



		Round 2 Comprehensive Site Summary Report

		5/1/2005

		Submit by May 1, 2005.  Include Round 3 FSP for completing characterization phase of Portland Harbor RI/FS





